
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/02/2015

ESTIMATE SUMMARY 10:55:44

CONTID: C19553R        ESTIMATE NO: 0004 PROG 2005

PCN: 19553R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SPEER BLVD/23RD AVE OVER I-25 PERCENT TIME:

PROJECT NO: BR M320-084                   

SPEER BLVD/23RD AVE OVER I-25

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING 10/26/2015 DATE TIME STARTED 06/01/2015

5670 FRANKLIN STREET DATE LET 03/19/2015 DATE WORK BEGAN 06/01/2015

 DATE AWARDED 04/17/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2015 DATE ACCEPTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED 06/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,325,709.40 PARTICIPATING $ $ 248,481.24

AWARD PROJECT AMT: 2,138,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,053.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.29

CALENDAR DAYS

CALENDAR DAYS

58.59%

963,126.45

248,481.24

248,481.24

244,427.39

$

$

$

$

1,362,582.95

0.00

1,362,582.95

0.00

1,362,582.95

-32,070.00

0.00

1,330,512.95

0.00

AMOUNT DUE 1,330,512.95 244,427.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 244,427.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

145.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0010 Removal of Slope and Ditch Paving 3.000

0.000

202-00026  
 

1,500.003.000

0.00

3.000

SY  

500.00000

0015 Removal of Curb and Gutter 301.000

0.000

202-00203  
 

1,204.00301.000

0.00

301.000

LF  

4.00000

0020 Removal of Asphalt Mat 121.250

114.360

202-00220  
 

9,424.40235.610

4,574.40

235.610

SY  

40.00000

0025 *Removal of Asphalt Mat (Planing) 20,056.950

0.000

202-00240  
 

33,093.9720,056.950

0.00

21,217.000

SY  

1.65000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.25000

0035 *Removal of Light Standard 2.000

0.000

202-00700  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

8.000

EACH

35.00000

0045 Removal of Guardrail Type 7 790.000

0.000

202-01170  
 

5,530.00790.000

0.00

790.000

LF  

7.00000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

15.000

EACH

700.00000

0055 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

15.000

EACH

700.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

290.000

CY  

150.00000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

90.00000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

40.00000

0075 Structure Excavation 62.000

0.000

206-00000  
 

31,000.0062.000

0.00

62.000

CY  

500.00000

0080 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1.000

CY  

180.00000

0085 Silt Fence 1,129.000

0.000

208-00020  
 

2,258.001,129.000

0.00

1,129.000

LF  

2.00000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0095 Storm Drain Inlet Protection (Type 1) 6.000

0.000

208-00051  
 

120.006.000

0.00

50.000

LF  

20.00000

0100 Storm Drain Inlet Protection (Type 2) 17.000

0.000

208-00052  
 

561.0017.000

0.00

50.000

LF  

33.00000

0105 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

0110 Removal and Disposal of Sediment (Labor) 1.500

0.000

208-00103  
 

150.001.500

0.00

40.000

HOUR

100.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

50.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

140.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

50.00000

0130 Erosion Control Supervisor 4.000

0.000

208-00205  
 

200.004.000

0.00

90.000

HOUR

50.00000

0135 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

125.00000

0140 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

250.00000

0145 Modify Inlet 0.000

0.250

210-04020  
 

450.000.250

450.00

1.250

EACH

1,800.00000

0150 Aggregate Base Course (Class 6) 114.000

0.000

304-06000  
 

6,840.00114.000

0.00

120.000

TON 

60.00000

0155 *Hot Mix Asphalt (Patching) (Asphalt) 288.200

79.330

403-00720  
 

64,685.28367.530

13,962.08

367.530

TON 

176.00000

0160 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

5.000

TON 

400.00000

0165 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,806.130

0.000

403-09221  
 

363,955.062,806.130

0.00

2,810.000

TON 

129.70000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

10.000

TON 

180.40000

0175 *Emulsified Asphalt (Slow-Setting) 1,397.970

127.420

411-10255  
 

5,491.401,525.390

458.71

2,226.000

GAL 

3.60000

0180 Concrete Pavement (12 Inch) 175.000

0.000

412-01200  
 

12,250.00175.000

0.00

175.000

SY  

70.00000

0185 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

53.000

CY  

350.00000

0190 18 Inch Reinforced Concrete Pipe 3.000

0.000

603-01180  
 

1,950.003.000

0.00

3.000

LF  

650.00000

0195 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0200 *Guardrail Type 7 (Style CC) 597.000

0.000

606-00720  
 

50,745.00597.000

0.00

605.000

LF  

85.00000

0205 *Guardrail Type 7 (Style CC) (Special) 39.000

0.000

606-00721  
 

3,900.0039.000

0.00

52.000

LF  

100.00000

0210 *Guardrail Type 7 (Style CD) 52.000

0.000

606-00730  
 

4,160.0052.000

0.00

52.000

LF  

80.00000

0215 *Guardrail Type 7 (Style CD) (Special) 216.000

-125.000

606-00731  
 

7,735.0091.000

-10,625.00

216.000

LF  

85.00000

0220 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

4.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

4.000

EACH

40.00000

0230 *2 Inch Electrical Conduit 154.000

0.000

613-00200  
 

3,850.00154.000

0.00

191.000

LF  

25.00000

0235 *Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0240 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.900

L S 

3,400.00000

0245 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

2.000

EACH

2,200.00000

0250 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

2.000

EACH

6,050.00000

0255 *Light Standard Foundation 2.000

0.000

613-40010  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

171.000

SF  

32.00000

0265 *Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

45.000

SF  

35.00000

0270 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

665.00000

0275 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

400.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Surveying (Hourly) 0.000

125.000

625-00001  
 

15,000.00125.000

15,000.00

200.000

HOUR

120.00000

0285 *Mobilization 0.538

0.000

626-00000  
 

180,230.000.538

0.00

1.000

L S 

335,000.00000

0290 Public Information Services 0.668

0.167

626-01000  
 

5,446.200.835

1,089.24

1.000

L S 

6,522.40000

0295 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

139.000

GAL 

90.00000

0300 *Modified Epoxy Pavement Marking 0.000

19.698

627-00008  
 

6,106.3819.698

6,106.38

22.000

GAL 

310.00000

0305 *Pavement Marking Paint (Low VOC Solvent Base) 140.772

7.317

627-00012  
 

5,183.12148.089

256.10

148.089

GAL 

35.00000

0310 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

1,424.229

627-01010  
 

13,886.231,424.229

13,886.23

1,600.000

SF  

9.75000

0315 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

169.000

SF  

17.00000

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

30.000

SF  

22.00000

0325 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

400.000

HOUR

24.00000

0330 *Uniformed Traffic Control 503.250

0.000

630-00003  
 

35,227.50503.250

0.00

700.000

HOUR

70.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Vehicle 0.251

0.000

630-00004  
 

1,506.000.251

0.00

1.000

EACH

6,000.00000

0340 *Traffic Control Inspection 35.000

0.000

630-00007  
 

3,500.0035.000

0.00

45.000

DAY 

100.00000

0345 *Traffic Control Management 55.000

0.000

630-00012  
 

38,500.0055.000

0.00

160.000

DAY 

700.00000

0350 *Uniformed Traffic Control Coordination 12.000

0.000

630-00015  
 

24.0012.000

0.00

20.000

HOUR

2.00000

0355 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

200.002.000

0.00

4.000

EACH

100.00000

0360 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

80.002.000

0.00

4.000

EACH

40.00000

0365 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

680.0017.000

0.00

43.000

EACH

40.00000

0370 *Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

1,280.0032.000

0.00

116.000

EACH

40.00000

0375 *Construction Traffic Sign (Panel Size C) 13.500

0.000

630-80343  
 

540.0013.500

0.00

50.000

EACH

40.00000

0380 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,000.002.000

0.00

4.000

EACH

6,000.00000

0385 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

1,500.001.500

0.00

12.000

EACH

1,000.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Drum Channelizing Device 29.500

0.000

630-80360  
 

590.0029.500

0.00

100.000

EACH

20.00000

0395 Concrete Barrier (Temporary) 475.000

0.000

630-80370  
 

21,375.00475.000

0.00

950.000

LF  

45.00000

0400 *Traffic Cone 125.000

0.000

630-80380  
 

750.00125.000

0.00

445.000

EACH

6.00000

0405 *Impact Attenuator (Temporary) 50.000

0.000

630-85011  
 

1,500.0050.000

0.00

100.000

DAY 

30.00000

0410 *Mobile Attenuator 55.000

0.000

630-85041  
 

11,000.0055.000

0.00

80.000

DAY 

200.00000

0415 Night Work Lighting 0.599

0.167

632-00000  
 

22,980.000.766

5,010.00

1.000

L S 

30,000.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

210,000.000

F A 

1.00000

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment -171.610

-1,282.490

700-70016  
 

-1,454.10-1,454.100

-1,282.49

-171.610

F A 

1.00000

0440 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Cement Cost Adjustment 0.000

-2,562.690

700-70019  
 

-2,562.69-2,562.690

-2,562.69

0.000

F A 

1.00000

0450 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 1,002,420.7546,322.961,760,798.24CURRENT AMT0200 $ $ $

CAT NO0300 F-16-DA 

0460 *Removal of Concrete Pavement (Planing) 0.000

100.000

202-00215  
 

1,200.00100.000

1,200.00

119.000

SY  

12.00000

0465 *Removal of Asphalt Mat (Planing) 0.000

1,098.170

202-00240  
 

1,811.981,098.170

1,811.98

1,098.170

SY  

1.65000

0470 Removal of Portions of Present Structure (Class 2) 6.000

0.000

202-00453  
 

1,350.006.000

0.00

58.000

SY  

225.00000

0475 Removal of Portions of Present Structure (Class 3) 0.000

33.602

202-00460  
 

6,720.4033.602

6,720.40

49.000

SY  

200.00000

0480 Removal of Portions of Present Structure (Special) 496.381

0.000

202-00480  
 

17,373.34496.381

0.00

636.000

SY  

35.00000

0485 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0490 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

177.000

TON 

180.40000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0300 F-16-DA 

0495 Paint Existing Structure (Special) 0.000

0.000

509-90002  
 

0.000.000

0.00

1.000

GAL 

400.00000

0500 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,050.000

SY  

15.95000

0505 Concrete Class DT (Deck Topping) 5.627

0.000

601-03540  
 

8,440.505.627

0.00

20.000

CY  

1,500.00000

0510 Concrete (Patching) 99.550

0.000

601-06150  
 

5,973.0099.550

0.00

226.000

SF  

60.00000

0515 Galvanic Anodes 42.000

0.000

601-51005  
 

1,890.0042.000

0.00

241.000

EACH

45.00000

0520 Reinforcing Steel (Epoxy Coated) 718.750

0.000

602-00020  
 

1,437.50718.750

0.00

2,055.000

LB  

2.00000

0525 *12 Inch Pavement Marking Tape 0.000

0.000

627-00027  
 

0.000.000

0.00

146.000

LF  

4.00000

CAT 46,196.729,732.38161,527.28CURRENT AMT0300 $ $ $

CAT NO0301 E-16-EW 

0530 *Removal of Asphalt Mat (Planing) 0.000

1,155.556

202-00240  
 

1,906.671,155.556

1,906.67

1,251.000

SY  

1.65000

0535 Removal of Portions of Present Structure (Class 2) 22.973

8.140

202-00453  
 

7,000.4331.113

1,831.50

44.000

SY  

225.00000

0540 Removal of Portions of Present Structure (Class 3) 0.000

30.722

202-00460  
 

6,144.4030.722

6,144.40

41.000

SY  

200.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0301 E-16-EW 

0545 Removal of Portions of Present Structure (Special) 529.164

0.000

202-00480  
 

18,520.74529.164

0.00

655.000

SY  

35.00000

0550 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0555 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

210.300

403-34871  
 

37,938.12210.300

37,938.12

210.300

TON 

180.40000

0560 *Geotextile (Paving) 0.000

1,111.500

420-00500  
 

3,334.501,111.500

3,334.50

1,213.000

SY  

3.00000

0565 Paint Existing Structure (Special) 0.000

0.000

509-90002  
 

0.000.000

0.00

1.000

GAL 

400.00000

0570 *Epoxy Resin (Injection) 0.000

13.500

519-01000  
 

2,970.0013.500

2,970.00

13.500

LF  

220.00000

0575 Concrete Class DT (Deck Topping) 5.650

12.565

601-03540  
 

27,322.5018.215

18,847.50

21.000

CY  

1,500.00000

0580 Concrete (Patching) 149.975

18.314

601-06150  
 

10,097.34168.289

1,098.84

207.000

SF  

60.00000

0585 Galvanic Anodes 18.000

86.000

601-51005  
 

4,680.00104.000

3,870.00

191.000

EACH

45.00000

0590 Reinforcing Steel (Epoxy Coated) 547.730

1,667.800

602-00020  
 

4,431.062,215.530

3,335.60

2,215.530

LB  

2.00000

0595 *Fence Chain Link (Special) (36 Inch) 0.000

360.000

607-53137  
 

9,918.00360.000

9,918.00

360.000

LF  

27.55000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0301 E-16-EW 

0600 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

150.000

LF  

15.00000

0605 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.100

L S 

3,400.00000

0610 *12 Inch Pavement Marking Tape 0.000

0.000

627-00027  
 

0.000.000

0.00

66.000

LF  

4.00000

CAT 134,263.7691,195.13162,754.33CURRENT AMT0301 $ $ $

CAT NO0302 E-16-EO 

0615 *Removal of Asphalt Mat (Planing) 0.000

1,188.600

202-00240  
 

1,961.191,188.600

1,961.19

1,251.000

SY  

1.65000

0620 Removal of Portions of Present Structure (Class 2) 6.756

7.822

202-00453  
 

3,280.0514.578

1,759.95

76.000

SY  

225.00000

0625 Removal of Portions of Present Structure (Class 3) 0.000

30.722

202-00460  
 

6,144.4030.722

6,144.40

41.000

SY  

200.00000

0630 Removal of Portions of Present Structure (Special) 529.347

0.000

202-00480  
 

18,527.15529.347

0.00

643.000

SY  

35.00000

0635 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0640 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

195.880

403-34871  
 

35,336.75195.880

35,336.75

206.000

TON 

180.40000

0645 *Geotextile (Paving) 0.000

1,245.000

420-00500  
 

3,735.001,245.000

3,735.00

1,245.000

SY  

3.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0302 E-16-EO 

0650 Paint Existing Structure (Special) 0.000

0.000

509-90002  
 

0.000.000

0.00

1.000

GAL 

400.00000

0655 *Epoxy Resin (Injection) 0.000

73.000

519-01000  
 

16,060.0073.000

16,060.00

73.000

LF  

220.00000

0660 Concrete Class DT (Deck Topping) 0.141

12.489

601-03540  
 

18,945.0012.630

18,733.50

22.000

CY  

1,500.00000

0665 Concrete (Patching) 106.870

17.600

601-06150  
 

7,468.20124.470

1,056.00

279.000

SF  

60.00000

0670 Galvanic Anodes 0.000

84.000

601-51005  
 

3,780.0084.000

3,780.00

263.000

EACH

45.00000

0675 Reinforcing Steel (Epoxy Coated) 0.000

1,597.990

602-00020  
 

3,195.981,597.990

3,195.98

1,613.000

LB  

2.00000

0680 *Fence Chain Link (Special) (36 Inch) 0.000

360.000

607-53137  
 

9,918.00360.000

9,918.00

360.000

LF  

27.55000

0685 *12 Inch Pavement Marking Tape 0.000

0.000

627-00027  
 

0.000.000

0.00

96.000

LF  

4.00000

CAT 128,351.72101,680.77187,329.55CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0695 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.060

EACH

25,000.00000
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PCN: 19553R-BID   ESTIMATE RUN 11/02/2015

PROJECT: BR M320-084                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:55:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0705 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

0.000

DOL 

1.00000

CAT 51,350.00-450.0053,300.00CURRENT AMT0400 $ $ $

$ 1,362,582.95248,481.24$2,325,709.40$CURRENT AMTPROJECT TOTAL


